PART

SECTION 01 00 00

GENERAL REQUIREMENTS

1 - GENERAL

GENERAL INTENTION

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for the additions and renovations
to Building 69, Coatesville VAMC, 1400 Black Horse Hill Road,
Coatesville, Pennsylvania as required by drawings and specifications.

Visits to the site by Bidders may be made only at the Pre-Bid site
visit contained in the construction solicitation and posted on the
Federal Business Opportunity website https://www.fbo.gov/.

Offices of Array Healthcare Facilities Solutions, 2520 Renaissance
Boulevard, King of Prussia, Pennsylvania 19406, as Architect-Engineers,
will render certain technical services during construction. Such
services shall be considered as advisory to the Government and shall
not be construed as expressing or implying a contractual act of the
Government without affirmations by Contracting Officer or his duly
authorized representative.

Bray Mooney Consulting, 410 East 21st Street, Chester, Pennsylvania
19013 is the Architect-Engineering firm and is responsible for
management of construction period services as stated in their contract
with the Coatesville VA Medical Center. During construction all RFIs,
submittals, questions shall be sent simultaneously to Bray Mooney
Consulting and the COR for review.

Before placement and installation of work subject to tests by testing
laboratory retained by Department of Veterans Affairs, the Contractor
shall notify the Contracting Officer’s Representative (COR) in
sufficient time to enable testing laboratory personnel to be present at
the site in time for proper taking and testing of specimens and field
inspection. Such prior notice shall be not less than three work days
unless otherwise designated by the Contracting Officer’s Representative
(COR) .

All employees of general contractor and subcontractors shall comply
with VA security management program and obtain permission of the VA
police, be identified by project and employer, and restricted from

unauthorized access.

Interested bidders are NOT to contact the above mentioned firms
directly. All gquestions must be submitted to the Contracting Officer
only.

Prior to commencing work, general contractor shall provide proof that
an OSHA certified "competent person" (CP) (29 CFR 1926.20(b) (2) will
maintain a presence at the work site whenever the general or
subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the
[10-hour] [30-hour] OSHA certified Construction Safety course and/or
other relevant competency training, as determined by VA CP with



input from the ICRA team.

2. Submit training records of all such employees for approval before
the start of work.

VHA Directive 2011-36, Safety and Health during Construction, dated
9/22/2011 in its entirety is made a part of this section. (see:
http://www.va.gov/vhapublications/ViewPublication)

STATEMENT OF BID ITEM(S)

ITEM I, GENERAL CONSTRUCTION: Work includes all general construction
(less the pool) to include, demolition, alterations, walks, grading,
drainage, mechanical and electrical work & utility systems as shown on
drawings and specifications.

ITEM II, Construction and fit out of therapy pool, pool mechanical area
(1-606) , pool enclosure (1-603), associated roofing, specialty
equipment housed within the pool area, door 600B, 603, 604B, and
sidelight 604. Associated structural, mechanical, plumbing, and
electrical work directly related to therapy pool.

SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

Specifications and drawings shall be made by the Contractor, at
Contractor's expense, from reproducible files located on the Federal
Business Opportunity website https://www.fbo.gov/.

CONSTRUCTION SECURITY REQUIREMENTS
Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection
of their personal effects when entering or leaving the project site.

2. For working outside the "regular hours" as defined in the contract,
The General Contractor shall give 3-days’ notice to the Contracting
Officer so that security escort/arrangements can be provided for the
employees. This notice is separate from any notices required for
utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission
of the Contracting Officer.

4. VA reserves the right to close down or shut down the project site
and order General Contractor’s employees off the premises in the
event of a national emergency. The General Contractor may return to
the site only with the written approval of the Contracting Officer.

Key Control:

1. The General Contractor shall provide duplicate keys and lock



combinations to the Contracting Officer’s Representative (COR) for
the purpose of security inspections of every area of project
including tool boxes and parked machines and take any emergency
action.

The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71
00, DOOR HARDWARE and coordinate.

Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
sensitive information.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

Certain documents, sketches, videos or photographs and drawings may
be marked Law Enforcement Sensitive or Sensitive Unclassified.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the
information to the Contracting Officer upon request.

These security documents shall not be removed or transmitted from
the project site without the written approval of Contracting
Officer.

All paper waste or electronic media such as CD’s and diskettes shall
be shredded and destroyed in a manner acceptable to the VA.

Notify Contracting Officer and Site Security Officer immediately
when there is a loss or compromise of sensitive information.

All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document
Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.

b. Sensitive information including drawings and other documents may
be attached to e-mail provided all VA encryption procedures are
followed.

Motor Vehicle Restrictions

1.

Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours
before the date and time of access. Access shall be restricted to
picking up and dropping off materials and supplies.

Separate permits shall be issued for General Contractor and its
employees for parking in designated areas only.

FIRE SAFETY

Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by
basic designations only.



American Society for Testing and Materials (ASTM) :

E84-20090.......... Surface Burning Characteristics of Building Materials

National Fire Protection Association (NFPA):

10-2010........... Standard for Portable Fire Extinguishers
30-2008. ..., Flammable and Combustible Liquids Code
51B-2009.......... Standard for Fire Prevention During Welding, Cutting

and Other Hot Work
70-2011........... National Electrical Code

241-2009.......... Standard for Safeguarding Construction, Alteration,
and Demolition Operations

Occupational Safety and Health Administration (OSHA):

29 CFR 1926....... Safety and Health Regulations for Construction

Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to Facility Safety Manager for review for
compliance with contract requirements in accordance with Section 01 33
23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. Prior to any worker for
the contractor or subcontractors beginning work, they shall undergo a
safety briefing provided by the general contractor’s competent person
per OSHA requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the Contracting Officer’s
Representative (COR) that individuals have undergone contractor’s
safety briefing.

Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and adjoining
areas. Construct partitions of gypsum board or treated plywood
(flame spread rating of 25 or less in accordance with ASTM E84) on
both sides of fire retardant treated wood or metal steel studs.
Extend the partitions through suspended ceilings to floor slab deck
or roof. Seal joints and penetrations. At door openings, install
Class C, % hour fire/smoke rated doors with self-closing devices.

2. Install one-hour temporary construction partitions as shown on
drawings to maintain integrity of existing exit stair enclosures,
exit passageways, fire-rated enclosures of hazardous areas,
horizontal exits, smoke barriers, vertical shafts and openings



enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,
FIRESTOPPING.

Temporary Heating and Electrical: Install, use and maintain
installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with
Resident Engineer.

Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
Contracting Officer’s Representative.

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

Standpipes: Install and extend standpipes up with each floor in
accordance with 29 CFR 1926 and NFPA 241. Do not charge wet standpipes
subject to freezing until weather protected.

Sprinklers: Install, test and activate new automatic sprinklers prior
to removing existing sprinklers.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with Contracting Officer’s Representative (COR). All
existing or temporary fire protection systems (fire alarms, sprinklers)
located in construction areas shall be tested as coordinated with the
medical center. Parameters for the testing and results of any tests
performed shall be recorded by the medical center and copies provided
to the Contracting Officer’s Representative (COR).

Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with Contracting
Officer’s Representative (COR).

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with Contracting Officer’s
Representative (COR). Obtain permits from facility Safety Officer at
least. Designate contractor's responsible project-site fire prevention
program manager to permit hot work.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to Contracting Officer’s Representative (COR)
and facility Safety Officer.

Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except
in designated smoking rest areas.



Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

If required, submit documentation to the Contracting Officer’s
Representative (COR) that personnel have been trained in the fire
safety aspects of working in areas with impaired structural or
compartmentalization features.

OPERATIONS AND STORAGE AREAS

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by
the Contracting Officer. The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability
of any nature occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The
Contractor shall repair or pay for the repair of any damaged curbs,
sidewalks, or roads.

(FAR 52.236-10)

Working space and space available for storing materials shall be as
determined by the Contracting Officer’s Representative (COR).

Working space and space available for storing materials shall be as
shown on the drawings.

Workmen are subject to rules of Medical Center applicable to their
conduct.

Execute work in such a manner as to interfere as little as possible
with work being done by others. Keep roads clear of construction
materials, debris, standing construction equipment and vehicles at all
times.

Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as



permitted by Contracting Officer’s Representative (COR) where required
by limited working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required
to remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and
equipment will be permitted subject to fire and safety requirements.

Utilities Services: Where necessary to cut existing pipes, electrical
wires, conduits, cables, etc., of utility services, or of fire
protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by Contracting Officer’s
Representative (COR). All such actions shall be coordinated with the
Utility Company involved:

1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government
and not the Contractor.

Scheduling: To insure such executions, Contractor shall furnish the
Contracting Officer’s Representative (COR) with a schedule of
approximate scheduling dates on which the Contractor intends to
accomplish work in each specific area of site, building or portion
thereof. In addition, Contractor shall notify the Contracting Officer’s
Representative (COR) two weeks in advance of the proposed date of
starting work in each specific area of site, building or portion
thereof. The two week notice is not applicable to the first day of work
after the Notice to Proceed. Arrange such scheduling dates to insure
accomplishment of this work in successive scheduling modalities
mutually agreeable to Contracting Officer’s Representative (COR) and
Contractor.

Building No. 69 will be vacated by Government in accordance with above
scheduling beginning immediately after date of receipt of Notice to
Proceed and turned over to Contractor.

Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1lm (seven feet)
minimum height, around the construction area indicated on the drawings.
Provide gates as required for access with necessary hardware, including
hasps and padlocks. Fasten fence fabric to terminal posts with tension
bands and to line posts and top and bottom rails with tie wires spaced
at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm
(one inch) above grade. Remove the fence when directed by Contracting
Officer’s Representative (COR).

When a building is turned over to Contractor, Contractor shall accept
entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specified.



2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from
Contractor's employee or watchman.

Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air
pipes, or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by Contracting Officer’s
Representative (COR) .

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Contracting Officer’s
Representative (COR). Electrical work shall be accomplished with all
affected circuits or equipment de-energized. When an electrical
outage cannot be accomplished, work on any energized circuits or
equipment shall not commence without the Medical Center Director’s
prior knowledge and written approval. Refer to specification
Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05
11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS and 28 05 00,
COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND SECURITY for
additional requirements.

2. Contractor shall submit a request to interrupt any such services to
Contracting Officer’s Representative (COR), in writing, 48 hours in
advance of proposed interruption. Request shall state reason, date,
exact time of, and approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or
of which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center . Interruption time
approved by Medical Center may occur at other than Contractor's
normal working hours.

4., Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the Contracting Officer’s Representative
(COR) .

5. In case of a contract construction emergency, service will be
interrupted on approval of Contracting Officer’s Representative
(COR) . Such approval will be confirmed in writing as soon as
practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government
and not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished



areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or
partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of
Medical Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles. Wherever
excavation for new utility lines cross existing roads, at least one
lane must be open to traffic at all times.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the
Contracting Officer’s Representative (COR).

Coordinate the work for this contract with other construction
operations as directed by Contracting Officer’s Representative (COR).
This includes the scheduling of traffic and the use of roadways, as
specified in Article, USE OF ROADWAYS.

ALTERATIONS

Survey: Before any work is started, the Contractor shall make a
thorough survey with the Contracting Officer’s Representative (COR) and
a representative of VA Supply Service, of Dbuildings in which
alterations occur and areas which are anticipated routes of access, and
furnish a report, signed by all three, to the Contracting Officer. This
report shall list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
affected areas of buildings.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds,
shades, etc., required by drawings to be either reused or relocated,
or both.

3. Shall note any discrepancies between drawings and existing
conditions at site.

4. Shall designate areas for working space, materials storage and
routes of access to areas within buildings where alterations occur
and which have been agreed upon by Contractor and Contracting
Officer’s Representative (COR).

Any items required by drawings to be either reused or relocated or
both, found during this survey to be nonexistent, or in opinion of
Contracting Officer’s Representative (COR) and/or Supply
Representative, to be in such condition that their use is impossible or
impractical, shall be furnished and/or replaced by Contractor with new
items in accordance with specifications which will be furnished by
Government. Provided the contract work is changed by reason of this
subparagraph B, the contract will be modified accordingly, under
provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR
52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).

Re-Survey: Thirty days before expected partial or final inspection
date, the Contractor and Contracting Officer’s Representative (COR)
together shall make a thorough re-survey of the areas of buildings
involved. They shall furnish a report on conditions then existing, of



resilient flooring, doors, windows, walls and other surfaces as
compared with conditions of same as noted in first condition survey
report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in
executing work of this contract.

Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of leaks, they shall
be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

INFECTION PREVENTION MEASURES

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group as indicated on ICRA drawings. Prior
to start of work, prepare a plan detailing project-specific dust
protection measures, including periodic status reports, and submit to
Contracting Officer’s Representative (COR) and Facility ICRA team for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior
to the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In
addition:

1. The RE and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as
needed.



2.

In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to
find and eliminate the source.

D. In general, following preventive measures shall be adopted during
construction to keep down dust and prevent mold.

1.

Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by Contracting
Officer’s Representative (COR). Block off ducts and diffusers to
prevent circulation of dust into occupied areas during construction.

Do not perform dust producing tasks within occupied areas without
the approval of the Contracting Officer’s Representative (COR). For
construction in any areas that will remain jointly occupied by the
medical Center and Contractor’s workers, the Contractor shall:

a. Provide dust proof one-hour fire-rated temporary drywall
construction barriers to completely separate construction from
the operational areas of the hospital in order to contain dirt
debris and dust. Barriers shall be sealed and made presentable on
hospital occupied side. Install a self-closing rated door in a
metal frame, commensurate with the partition, to allow worker
access. Maintain negative air at all times. A fire retardant
polystyrene, 6-mil thick or greater plastic barrier meeting local
fire codes may be used where dust control is the only hazard, and
an agreement is reached with the Contracting Officer’s
Representative (COR) and Medical Center.

b. HEPA filtration is required where the exhaust dust may reenter
the breathing zone. Contractor shall verify that construction
exhaust to exterior is not reintroduced to the medical center
through intake vents, or building openings. Install HEPA (High
Efficiency Particulate Accumulator) filter vacuum system rated at
95% capture of 0.3 microns including pollen, mold spores and dust
particles. Insure continuous negative air pressures occurring
within the work area. HEPA filters should have ASHRAE 85 or other
pre-filter to extend the useful life of the HEPA. Provide both
primary and secondary filtrations units. Exhaust hoses shall be
heavy duty, flexible steel reinforced and exhausted so that dust
is not reintroduced to the medical center.

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm
(24" x 36"), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work
areas directly outside construction area at all times.

d. Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the
construction area in containers with tightly fitting 1lids.

e. The contractor shall not haul debris through patient-care areas
without prior approval of the Contracting Officer’s
Representative (COR) and the Medical Center. When approved,
debris shall be hauled in enclosed dust proof containers or
wrapped in plastic and sealed with duct tape. No sharp objects
should be allowed to cut through the plastic. Wipe down the



exterior of the containers with a damp rag to remove dust. All
equipment, tools, material, etc. transported through occupied
areas shall be made free from dust and moisture by vacuuming and
wipe down.

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately
when unattended.

g. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials
that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling
protection carefully, outside of normal work hours. Vacuum and
clean all surfaces free of dust after the removal.

Final Cleanup:

1.

3.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in
or free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

DISPOSAL AND RETENTION

Materials and equipment accruing from work removed and from demolition
of buildings or structures, or parts thereof, shall be disposed of as
follows:

1.

Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings or in
specifications as items to be stored. Items that remain property of
the Government shall be removed or dislodged from present locations
in such a manner as to prevent damage which would be detrimental to
re-installation and reuse. Store such items where directed by
Contracting Officer’s Representative (COR).

Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period,
such items which are NOT required by drawings and specifications to
be either relocated or reused will be removed by the Government in
advance of work to avoid interfering with Contractor's operation.

TSCA. vt e et e eeeann Compliance Program Policy Nos. 6-PCB-6 and
6-PCB-7



1.10

PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES,

AND IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment,
and vegetation (such as trees, shrubs, and grass) on or adjacent to the
work site, which is not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs
or branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge
the cost to the Contractor.

(FAR 52.236-9)

Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Articles, "Alterations", "Restoration", and
"Operations and Storage Areas" for additional instructions concerning
repair of damage to structures and site improvements.

RESTORATION

Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or specified,
do not cut, alter or remove any structural work, and do not disturb any
ducts, plumbing, steam, gas, or electric work without approval of the
Contracting Officer’s Representative (COR). Existing work to be altered
or extended and that is found to be defective in any way, shall be
reported to the Contracting Officer’s Representative (COR) before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,
except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or
removed as a result of performing required new work, shall be patched,
repaired, reinstalled, or replaced with new work, and refinished and
left in as good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to
existing piping and conduits, wires, cables, etc., of utility services
or of fire protection systems and communications systems (including
telephone) which are indicated on drawings and which are not scheduled
for discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
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or locations of which are unknown will be covered by adjustment to

contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

PHYSICAL DATA

Data and information furnished or referred to below is for the
Contractor's information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information
by the Contractor.

The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by

(FAR 52.236-4)

Subsurface conditions have been developed by core borings and test
pits. Logs of subsurface exploration are shown diagrammatically on
drawings.

A copy of the soil report will be made available for inspection by
bidders upon request to the Engineering Officer at the VA Medical
Center, Coatesville, PA, and shall be considered part of the contract
documents.

Government does not guarantee that other materials will not be
encountered nor that proportions, conditions or character of several
materials will not vary from those indicated by explorations. Bidders
are expected to examine site of work and logs of borings; and, after
investigation, decide for themselves character of materials and make
their bids accordingly. Upon proper application to Department of
Veterans Affairs, bidders will be permitted to make subsurface
explorations of their own at site.

PROFESSIONAL SURVEYING SERVICES

A registered professional land surveyor or registered civil engineer
whose services are retained and paid for by the Contractor shall
perform services specified herein and in other specification sections.
The Contractor shall certify that the land surveyor or civil engineer
is not one who is a regular employee of the Contractor, and that the
land surveyor or civil engineer has no financial interest in this
contract.

LAYOUT OF WORK

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required
to lay out any part of the work. The Contractor shall be responsible
for executing the work to the lines and grades that may be established
or indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
If such marks are destroyed by the Contractor or through Contractor's
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any



amounts due or to become due to the Contractor.
(FAR 52.236-17)

Establish and plainly mark center lines for each building and/or
addition to each existing building, and such other lines and grades
that are reasonably necessary to properly assure that location,
orientation, and elevations established for each such structure and/or
addition, are in accordance with lines and elevations shown on contract
drawings.

Following completion of general mass excavation and before any other
permanent work is performed, establish and plainly mark (through use of
appropriate batter boards or other means) sufficient additional survey
control points or system of points as may be necessary to assure proper
alignment, orientation, and grade of all major features of work.

Survey shall include, but not be limited to, location of lines and
grades of footings, exterior walls, center lines of columns in both
directions, major utilities and elevations of floor slabs:

1. Such additional survey control points or system of points thus
established shall be checked and certified by a registered land
surveyor or registered civil engineer. Furnish such certification to
the Contracting Officer’s Representative (COR) before any work (such
as footings, floor slabs, columns, walls, utilities and other major
controlling features) is placed.

During progress of work, and particularly as work progresses from floor
to floor, Contractor shall have line grades and plumbness of all major
form work checked and certified by a registered land surveyor or
registered civil engineer as meeting requirements of contract drawings.
Furnish such certification to the Contracting Officer’s Representative
(COR) before any major items of concrete work are placed. In addition,
Contractor shall furnish to the Contracting Officer’s Representative
(COR) certificates from a registered land surveyor or registered civil
engineer that the following work is complete in every respect as
required by contract drawings.

*Lines of each building and/or addition.

*Elevations of bottoms of footings and tops of floors of each
building and/or addition.

*Lines and elevations of sewers and of all outside distribution
systems.

*Lines of elevations of all swales and interment areas.
*Lines and elevations of roads, streets and parking lots.

Whenever changes from contract drawings are made in line or grading
requiring certificates, record such changes on a reproducible drawing
bearing the registered land surveyor or registered civil engineer seal,
and forward these drawings upon completion of work to Contracting
Officer’s Representative (COR).

Upon completion of the work, the Contractor shall furnish the
Contracting Officer’s Representative (COR), reproducible drawings at
the scale of the contract drawings, showing the finished grade on the
grid developed for constructing the work, including burial monuments
and fifty foot stationing along new road centerlines. These drawings
shall bear the seal of the registered land surveyor or registered civil
engineer.
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The Contractor shall perform the surveying and layout work of this and
other articles and specifications in accordance with the provisions of
Article "Professional Surveying Services".

AS-BUILT DRAWINGS

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be
made available for the Contracting Officer’s Representative (COR)'s
review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the Contracting Officer’s Representative (COR) within 15
calendar days after completion and after the acceptance of the project
by the Contracting Officer’s Representative (COR).

Paragraphs A, B, & C shall also apply to all shop drawings.

USE OF ROADWAYS

For hauling, use only established public roads and roads on[ Medical
Center ] [Cemetery] property and, when authorized by the Contracting
Officer’s Representative (COR), such temporary roads which are
necessary in the performance of contract work. Temporary roads shall be
constructed by the Contractor at Contractor's expense. When necessary
to cross curbing, sidewalks, or similar construction, they must be
protected by well-constructed bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon
within zone of building operations.

TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject
to compliance with the following provisions:

1. Permission to use each unit or system must be given by Contracting
Officer’s Representative (COR). If the equipment is not installed
and maintained in accordance with the following provisions, the
Contracting Officer’s Representative (COR) will withdraw permission
for use of the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned.
Vibrations must be eliminated.
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4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed
for the system when complete, and all filter elements shall be
replaced at completion of construction and prior to testing and
balancing of system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used
in temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous
chemical treatment.

Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,
at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and
electrical specifications sections.

TEMPORARY TOILETS

Provide where directed, (for use of all Contractor's workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by Contracting Officer’s Representative
(COR), provide suitable dry closets where directed. Keep such places
clean and free from flies, and all connections and appliances connected
therewith are to be removed prior to completion of contract, and
premises left perfectly clean.

Contractor may have for use of Contractor's workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor's workmen. Failure to maintain
satisfactory condition in toilets will deprive Contractor of the
privilege to use such toilets.

AVAILABILITY AND USE OF UTILITY SERVICES

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections,
distribution lines, meters, and associated paraphernalia.

Contractor shall install meters at Contractor's expense and furnish the
Medical Center a monthly record of the Contractor's usage of
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electricity as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.

Steam is available at no cost to Contractor.

Electricity (for Construction and Testing): Furnish all temporary
electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses 1is
available at no cost to the Contractor.

Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at Contracting Officer’s
Representative (COR)'s discretion) of use of water from Medical
Center's system.

Steam: Furnish steam system for testing required in various sections of
specifications.

1. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam is available at no cost to the
Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
will be cause for revocation (at Contracting Officer’s
Representative (COR)'s discretion), of use of steam from the Medical
Center's system.

Fuel: Natural and LP gas and burner fuel o0il required for boiler
cleaning, normal initial boiler-burner setup and adjusting, and for
performing the specified boiler tests will be furnished by the
Government. Fuel required for prolonged boiler-burner setup,
adjustments, or modifications due to improper design or operation of
boiler, burner, or control devices shall be furnished by the Contractor
at Contractor's expense.

NEW TELEPHONE EQUIPMENT

The contractor shall coordinate with the work of installation of
telephone equipment by others. This work shall be completed before the
building is turned over to VA.
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TESTS

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless
pre-tested.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and
acceptable boiler operation depends upon the coordination and proper
operation of fuel, combustion air, controls, steam, feedwater,
condensate and other related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a
reasonably short period of time during which operating and
environmental conditions remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and
of the entire system.

INSTRUCTIONS

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the
specifications and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each)for each
separate piece of equipment shall be delivered to the Contracting
Officer’s Representative (COR), at no cost to the Government,
coincidental with the delivery of the equipment to the job site.
Manuals shall be complete, detailed guides for the maintenance and
operation of equipment. They shall include complete information
necessary for starting, adjusting, maintaining in continuous operation
for long periods of time and dismantling and reassembling of the
complete units and sub-assembly components. Manuals shall include an
index covering all component parts clearly cross-referenced to diagrams
and illustrations. Illustrations shall include "exploded" views showing
and identifying each separate item. Emphasis shall be placed on the use
of special tools and instruments. The function of each piece of
equipment, component, accessory and control shall be clearly and
thoroughly explained. All necessary precautions for the operation of
the equipment and the reason for each precaution shall be clearly set
forth. Manuals must reference the exact model, style and size of the
piece of equipment and system being furnished. Manuals referencing
equipment similar to but of a different model, style, and size than
that furnished will not be accepted.
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Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to
assigned Department of Veterans Affairs personnel in the operation and
complete maintenance for each piece of equipment. All such training
will be at the Jjob site. These requirements are more specifically
detailed in the wvarious technical sections. Instructions for different
items of equipment that are component parts of a complete system, shall
be given in an integrated, progressive manner. All instructors for
every piece of component equipment in a system shall be available until
instructions for all items included in the system have been completed.
This is to assure proper instruction in the operation of inter-related
systems. All instruction periods shall be at such times as scheduled by
the Contracting Officer’s Representative (COR) and shall be considered
concluded only when the Contracting Officer’s Representative (COR) 1is
satisfied in regard to complete and thorough coverage. The Department
of Veterans Affairs reserves the right to request the removal of, and
substitution for, any instructor who, in the opinion of the Contracting
Officer’s Representative (COR), does not demonstrate sufficient
qualifications in accordance with requirements for instructors above.
Any travel/handouts/training provided by the manufacturer’s
representatives is to be provided at no cost to the Government.

GOVERNMENT-FURNISHED PROPERTY

There is no equipment to be furnished by the Government to the
Contractor.

Storage space for equipment will be provided by the Government and the
Contractor shall be prepared to unload and store such equipment therein
upon its receipt at the Medical Center.

Notify Contracting Officer in writing, 60 days in advance, of date on
which Contractor furnished equipment furnished, will be delivered..

1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or
shortages.

2. Contractor thereafter is responsible for such equipment until such
time as acceptance of contract work is made by the Government.

Equipment furnished by the Contractor will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to
make the connection between the Government furnished equipment item and
the utility stub-up shall be furnished and installed by the contractor
at no additional cost to the Government.

Completely assemble and install the furnished equipment in place ready
for proper operation in accordance with specifications and drawings.

Furnish supervision of installation of equipment at construction site
by qualified factory trained technicians regularly employed by the
equipment manufacturer.
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RELOCATED EQUIPMENT

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment[ and items] indicated
by symbol "R" or otherwise shown to be relocated by the Contractor.

Perform relocation of such equipment or items at such times and in such
a manner as directed by the Contracting Officer’s Representative (COR).

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph
"Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper
operating condition.

Contractor shall employ services of an installation engineer, who is an
authorized representative of the manufacturer of this equipment to
supervise assembly and installation of existing equipment, required to
be relocated.

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for
operation or use immediately after reinstallation.

CONSTRUCTION SIGN

Provide a Construction Sign where directed by the Contracting Officer’s
Representative (COR). All wood members shall be of framing lumber.
Cover sign frame with 0.7 mm (24 gage) galvanized sheet steel nailed
securely around edges and on all bearings. Provide three 100 by 100 mm
(4 inch by 4 inch) posts (or equivalent round posts) set 1200 mm (four
feet) into ground. Set bottom of sign level at 900 mm (three feet)
above ground and secure to posts with through bolts. Make posts full
height of sign. Brace posts with 50 x 100 mm (two by four inch)
material as directed.

Paint all surfaces of sign and posts two coats of white gloss paint.
Border and letters shall be of black gloss paint, except project title
which shall be blue gloss paint.

Maintain sign and remove it when directed by the Contracting Officer’s
Representative (COR).

Detail Drawing of construction sign showing required legend and other
characteristics of sign is shown on the drawings.

SAFETY SIGN

Provide a Safety Sign where directed by Contracting Officer’s
Representative (COR). Face of sign shall be 19 mm (3/4 inch) thick
exterior grade plywood. Provide two 100 mm by 100 mm (four by four
inch) posts extending full height of sign and 900 mm (three feet) into
ground. Set bottom of sign level at 1200 mm (four feet) above ground.

Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with
gloss paint of colors noted.
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Maintain sign and remove it when directed by Contracting Officer’s
Representative (COR) .

Standard Detail Drawing Number SD10000-02 (Found on VA TIL) of safety
sign showing required legend and other characteristics of sign is
shown on the drawings.

Post the number of accident free days on a daily basis.

PHOTOGRAPHIC DOCUMENTATION

During the construction period through completion, furnish Department
of Veterans Affairs with 250 to 300 views of digital images, including
one color print of each view and one Compact Disc (CD) per visit
containing those views taken on that visit. Digital views shall be
taken of exterior and/or interior as selected and directed by
Contracting Officer’s Representative (COR) (RE). Each view shall be
taken with a professional grade camera with minimum size of 6
megapixels (MP) and the images will be a minimum of 2272 x 1704 pixels
for the 200x250mm (8x 10 inch) prints and 2592 x 1944 pixels for the
400x500 mm (16 x 20 inch) prints, as per these specifications:

1. Normally such images will be taken at monthly intervals. However,
the Contracting Officer’s Representative (COR) may also direct the
taking of special digital images at any time prior to completion and
acceptance of Contract. If the number of trips to the site exceeds
an average of one per month of the Contract performance period then
an adjustment in Contract price will be made in accordance with
clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) of
Section 00 72 00, GENERAL CONDITIONS.

2. In event a greater or lesser number of images than specified above
are required by the Contracting Officer’s Representative (COR),
adjustment in Contract price will be made in accordance with clause
entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).

Images shall be taken by a commercial photographer and must show
distinctly, at as large a scale as possible, all parts of work embraced
in the picture.

Prints shall be made on 200 x 250 mm (8 by 10 inch) regular-weight
matte archival grade photographic paper and produced by a process with
a minimum of 300 pixels per inch (PPI). Prints must be printed using
the commercial RA4 process (inkjet prints will not be acceptable).
Photographs shall have 200 x 200 mm (8 by 8 inch) full picture print
with no margin on three sides and a 50 mm (2 inches) margin on the
bottom for pre-typed self-adhesive identity label to be added by
Contracting Officer’s Representative (COR). It is required that the
prints are professionally processed so the quality will meet or exceed
that of the same size print made with a film camera. Prints must be
shipped flat to the Contracting Officer’s Representative (COR):

Images on CD-ROM shall be recorded in JPEG format with a minimum of 24
bit color and no reduction in actual picture size. Compressed size of
the file shall be no less than 80% or the original with no loss of
information. File names shall contain the date the image was taken, the
Project number and a unique sequential identifier. The CD-ROM shall
also contain an index of all the images contained therein in either a
TXT or Microsoft Word format.

In case any set of prints are not submitted within five days of date
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established by Contracting Officer’s Representative (COR) for taking
thereof, the Contracting Officer’s Representative (COR) may have such
images/photographs taken and cost of same will be deducted from any
money due to the Contractor.

Interior Final Photos: After completion of all work in an area final
interior photos will be taken. The camera must allow the colors to be
as close as possible to the actual colors. For number and location of
views, view shall be taken after final completion of work. The images
shall also be provided on a CD to the RE Office.

FINAL ELEVATION DIGITAL IMAGES

A minimum of four (4) images of each elevation shall be taken with a
minimum 6 MP camera, by a professional photographer with different
settings to allow the Contracting Officer’s Representative (COR) to
select the image to be printed. All images are provided to the RE on a
CD.

Photographs shall be taken upon completion, including landscaping. They
shall be taken on a clear sunny day to obtain sufficient detail to show
depth and to provide clear, sharp pictures. Pictures shall be 400 mm x
500 mm (16 by 20 inches), printed on regular weight paper, matte finish
archival grade photographic paper and produced by a RA4 process from
the digital image with a minimum 300 PPI. Identifying data shall be
carried on label affixed to back of photograph without damage to
photograph and shall be similar to that provided for final construction
photographs.

Furnish six (6) 400 mm x 500 mm (16 by 20 inch) color prints of the
following buildings constructed under this project (elevations as
selected by the RE from the images taken above). Photographs shall be
artistically composed showing full front elevations. All images shall
become property of the Government. Each of the selected six prints
shall be placed in a frame with a minimum of 2 inches of appropriate
matting as a border. Provide a selection of a minimum of 3 different
frames from which the SRE will select one style to frame all six
prints. Photographs with frames shall be delivered to the Contracting
Officer’s Representative (COR) in boxes suitable for shipping.

Clinical Building No. 69.

HISTORIC PRESERVATION

Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the Contracting Officer’s Representative (COR)
verbally, and then with a written follow up.

PART 2 - PRODUCTS (Not used)

PART 3 - EXECUTION (not used)

PART 4

4.1

- UNIT PRICES

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and



Supplementary Conditions and other Division 01 Specification Sections,
apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for unit
prices.

DEFINITIONS

Unit price is an amount incorporated in the Agreement, applicable
during the duration of the Work as a price per unit of measurement for
materials, equipment, or services, or a portion of the Work, added to
or deducted from the Contract Sum by appropriate modification, if the
scope of Work or estimated quantities of Work required by the Contract
Documents are increased or decreased.

PROCEDURES

Unit prices include all necessary material, plus cost for delivery,
installation, insurance, overhead, and profit.

List of Unit Prices: A schedule of unit prices is included in Part
4., Specification Sections referenced in the schedule contain
requirements for materials described under each unit price.

SCHEDULE OF UNIT PRICES

Unit Prices:

To perform changes in the work at the following unit prices: The unit
prices are gross prices, including the contractor's entire mark-up,
field or other costs, general conditions, insurance, fringe benefits,
overhead and profit.

All work added/deducted, to/from, the contract using the unit prices
defined below. Deduct unit prices shall not by less than 85% of the
Add unit price for any given unit price item.

# Item of Work Deduct Price Add Price
1 Disposal of Window Caulk as PCB / Lead |[$ Per S Per
* |Containing Hazardous Waste. Window Window
Note that contractor’s base scope
includes disposal of windows and caulk
assuming that window caulk contains
PCB and Lead in concentrations that
would trigger hazardous waste disposal
requirements.
Removal of 2’ wide by 12’ high portion |[$ Per 2 S Per 2
of gypsum wall board and stud framing linear linear
ft. ft.
Removal and replacement of terra cotta S Per 3 S Per 3
tile coursework lineal lineal
ft ft




Removal of gypsum floor leveling S Per 10 |$ Per 10
square ft square ft

---END- - -




